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January 30, 1998

Tony Medrano, Chief (8PM-GAC)

U. S. Environmental Protection Agency
Grants, Audit and Contracts Branch

999 18th Street, Suite 500

Denver, Colorado 80202-2466

Re: First Quarter Superfund Report FY'98
Dear Mr. Medrano:

Enclosed are Quarterly Reports for the First Quarter of FY'98 for our various Cooperative
Agreements. Please call me at (801) 536-4170 if you have any questions.

Sincerely,
MT’
Brad T Johnson, CERCLA Branch Manager
Division of Environmental Response and Remediation
BTI/wf
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cc: Linda Armer (with enclosure) CECEIVED TS OEFICE
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SITE SPECIFIC REPORTS - 1°" QUARTER FFY 1998
SITE PHASE ACTIVITY REPORT

BROWNFIELDS

NOT
APPLICABLE

Continued to be involved with the Brownfields Pilot Projects in the

State.

* West Jordan Pilot: Closed out the pass-through cooperative
agreement between EPA and DEQ. Attended monthly meetings
and review documents as requested.

* Salt Lake City/Gateway: Attended monthly meetings, reviewed
the Sampling and Analysis Plan, assisted with the Showcase
Community Proposal.

* Ogden City: Discussed possible approaches for RFP for
environmental work in the project area.

* Provo/Ironton: Assisted with Pilot Project concerns as requested.

* Murray Smelter: No activities to report. EPA contact has not
provided any brownfields coordination for this project.

* Weber County (assessment): Reviewed the Sampling and
Analysis Plan for the site, provided field oversight, reviewed the
Sampling Activities Report.

MIDVALE SLAG
ou2

RI/FS

The team participated in a Superfund Innovative Technology
Evaluation demonstration project for the site. A site management
plan was developed for the project and the team agreed on an
approach to proceed.

MURRAY
SMELTER

RI/FS
RD/RA

Continued to participate in facilitated meetings. Reviewed the
Proposed Plan, Revised Feasibility Study, Statement of work for
Remedial Action, and the Remedial Design documents.

PALLAS RAIL
YARD

EE/CA

Participated in numerous meetings and discussions regarding the site.
Conducted site visits and provided field oversight of field activities.
Provided comments on the draft and final EE/CA documents.

PETROCHEM -
EKOTEK

RD/RA

Discussed RD/RA planning issues with the EPA RPM. Evaluated
the Consent Decree Statement of Work. Provided comments on the
ESD for the ROD.

RICHARDSON
FLAT

RI/FS

Participated in some discussion regarding the future of the site.
Attended a site visit with EPA personnel. Reviewed some water
quality data regarding the site.

ROSE PARK
SLUDGE PIT

RA

Reviewed files and updated State files for the administrative record.
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QUARTERLY EXPENDITURE REPORT
EXPENDITURES
ACTIVITY 2" QUARTER 3%° QUARTER 4™ QUARTER 1T QUARTER
FFY 97 FFY 97 FFY 97 FFY 98
CORE $26,041 $42,264 $39,367 $52,670
BROWNEFIELDS $2,368 $1,823 $6,653 $3,834
MIDVALE SLAG OU2 $14,254 $12,186 $13,063 $16,364
MURRAY SMELTER $12,654 $16,521 $7,708 $17,613
PALLAS RAILROAD YARD $0 $0 $0 $5,914
PETROCHEM $3,041 $1,465 $1,653 $6,155
RICHARDSON FLAT $0 $713 $363 $426
ROSE PARK SLUDGE PIT $1,888 $863 $481 $42
SANDY SMELTER $8,447 $5,302 $10,584 $7.479
SITE ASSESSMENT $0 $73,042 $92,792 $103,686
UP&L AMERICAN BARREL $3,957 $1,749 $1,066 $459
VOLUNTARY AGREEMENT PROGRAM $0 $0 $0 $4,956
LTOTAL QUARTERLY EXPENDITURES $54,391 $72,650 $155,928 $173,730
FUNDING TRANSFER RECORD

FROM ACTIVITY TO ACTIVITY AMOUNT TRANSFERRED DATE

Superfund CORE Midvale Slag OU2 $20,000 4/30/97

Superfund CORE Murray Smelter $10,000 4/30/97

Rose Park Petrochem $5,000 4/30/97
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FINANCIAL REPORT - 1°! QUARTER FFY 98

P

BLOCK COOPERATIVE AGREEMENT FINANCIAL SUMMARY

ACTIVITY CURRENT AVAILABLE | FUNDS EXPENDED | % OF PROJECT TIME NEEDED FUNDS NEEDED

ALLOCATION FUNDS TO DATE COMPLETE TO COMPLETE TO COMPLETE
CORE $770,000 $520,000 $160,342 21% 21 MONTHS $609,658
BROWNFIELDS $150,000 $150,000 $15,404 10% 21 MONTHS $134,596
MIDVALE SLAG OU2 $107,000 $82,000 $63,147 59% 21 MONTHS $43,853
MURRAY SMELTER $154,000 $104,000 $76,957 50% 21 MONTHS $77,043
PALLAS RAILROAD YARD $30,000 $30,000 $5,914 20% 21 MONTHS $24,086
PETROCHEM | $141,000 $56,000 $53,581 38% 21 MONTHS $87,419
RICHARDSON FLAT $15,000 $10,000 $1,502 10% 21 MONTHS $13,498
ROSE PARK SLUDGE PIT $10,000 $7.500 $3,274 33% 21 MONTHS $6,726
SANDY SMELTER $155,000 $140,000 $38,360 25% 21 MONTHS $116,640
SITE ASSESSMENT $1,200,000 $800,000 $269,520 22% 21 MONTHS $930,480
UP&L AMERICAN BARREL $25,000 $20,000 $7,231 29% 21 MONTHS $17,769
VOLUNTARY $300,000 $300,000 $4,956 2% 21 MONTHS $295,044
TOTALS $3,057,000 $2,219,500 $700,188 32% 21 MONTHS $2,356,812

CURRENT ALLOCATION - Represents the total funding allocated to each budget category for the 3 year budget period, including transfers that have occurred since inception of the block agreement.
FUNDS AVAILABLE - Represents the total amount of funds currently in the account including annual disbursements and transfers.
% OF PROJECT COMPLETE = FUNDS EXPENDED/CURRENT ALLOCATION.
TIME NEEDED TO COMPLETE - Represents the amount of time remaining in the block agreement.

FUNDS NEEDED TO COMPLETE = FUNDS EXPENDED TO DATE - CURRENT ALLOCATION.
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